

**JENNY WILSON**

Salt Lake County Mayor

January 17, 2023

**ROBIN CHALHOUB**

Department Director  
Community Services

**MARTIN JENSEN**

Division Director  
Parks & Recreation

Salt Lake County  
Government Center  
2001 S. State Street  
Suite S4-700  
(385) 468-1800

Martin,

SLC's Oak Hills Tennis Center is not yet complete, but our agreement with SLC for the project ended December 31, 2022. As you know, SLC terminated Pine Tree Construction's contract and now they are working with Poulson Construction, which was the result of working through the bonding company to rebid. This whole process took longer than anticipated and Poulson is still finding residual problems from Pine Tree that has caused additional delays to the project. Poulson is moving the project along nicely, but the current estimate is to be complete by June 30, 2023. As a result, the agreement has been extended again and will expire 60 days after the city provides the County with written notice that the project has achieved Final Completion. We will need to get the revised agreement approved by council resolution before obtaining the Mayor's Office signature.

Please review and sign the agreement extension. Once the resolution is approved, I'll work to get approval by the Mayor's Office.

Let me know if you have any questions or concerns.

Thank you,

Dustin Wiberg  
Park Planning and Development Project Manager  
Salt Lake County Parks & Recreation