

**Second *REVISED* Proposed Timeline for Fourth Quarter of One Percent Sales
Tax Process**

Description	Timeline
Application, Process, and Evaluation Criteria finalized	August 17
Salt Lake County solicits Letter of Intent to Apply for Transportation Project(s) of Regional Significance to municipalities	September 1
Letter of Intent due to Salt Lake County Planning & Transportation	September 14
Salt Lake County Contacts Salt Lake County municipalities on status of Letter of Intent	September 28
Full Application due from Salt Lake County Municipalities	October 31
Proposed Hire: Contract Specialist (Time Limited) recruiting process starts to help with monitoring and processing of transportation project documentation and reimbursements	October 1
Selection Committee evaluates proposals and makes recommendation to Mayor	November 13
Mayor makes project recommendations to County Council	November 20
County Council acts on recommendations	December 11
Interlocal Agreements are drafted by District Attorney	December 11
Interlocal Agreements before Council for action	December 18
Interlocal Agreements sent to local municipalities for approval	January 5