




# Proposed Plan

## SLCo Web Redesign

# Agenda

- Background
- Working Group Purpose & Membership
- Key Tasks Completed to date
- Project Goals
- Proposal
- Deliverables

# Background and Working Group



# Working Group Membership

---

Mayor – Chloe Morroni

---

Council – Lisa Hartman

---

Surveyor, Assessor, Treasurer, Auditor,  
Recorder & Clerk – Reid Demman

---

Sheriff – Kevin Hunter

---

DA – Lisa Ashman

---

Project Sponsor – Megan Hillyard

---

Project Manager – Lisa Allcott

---

Project Support – IT



# Key Tasks Completed To Date

March 11<sup>th</sup>

- Administrative Services and Information Services released an RFI to get a sense of how vendors would approach this project and the anticipated cost

March 20<sup>th</sup>

- Contracts and Procurement received 12 responses to the RFI, which confirmed the amount requested (\$250,000) is appropriate

March 21<sup>st</sup>

- Administrative Services and Information Services presented a general project update at TAB and accomplished:
- Approval of proposed project goals (see below)
- Request to create a small (3-5 person) working committee of individuals representing the interests of all elected offices (see committee membership below).

May 7<sup>th</sup>

- Held first working group committee

May 22<sup>nd</sup>

- Working group presented and received approval for the final project plan from TAB

June 14

- Requesting Council approval to release \$250,000



# Project Goals

## **Goal #1:**

- **Clean Unified Experience that Incorporated County Branding**

## **Goal #2:**

- **Connects Constituents to Services, Information and Trending County Issues**

## **Goal #3:**

- **Uses Data and Analytics to Inform Design**



# Proposal:

---

1

Develop RFP

2

Hire Agency

3

Execute  
Project



# Deliverables





Questions?